Sprint Review Meeting Minutes

Team: Kirneill, Danny, Goncalo, Lenyn, Lucas

Meeting Date: February 8, 2026

Time: 8:00 PM to 9:00 PM

Facilitator: Kirneill

Note taker: Lucas

1. Purpose

Review what the team completed during the sprint, demonstrate working results, collect feedback, and confirm what will move into the next sprint.

2. Sprint Goal

Make progress on the core system by aligning on UI direction, improving the scoring flow, starting database work, advancing transcript export from videos, and tightening input validation and testing.

3. Agenda

1. Sprint goal recap and status summary

2. Demo of completed work

3. Testing results and defects review

4. Feedback and questions

5. Decisions made

6. Backlog updates and next sprint focus

7. Owners and action items

4. Work Completed This Sprint

1. Project alignment check ins completed with each team member

2. Front end testing completed and gaps in the scoring system identified

3. OpenAI API familiarity completed to support planned integrations

4. SQL work started and initial schema thinking progressed, including relationship cardinality

5. System flow reviewed and basic input checks improved

5. Demo Notes

Presenter(s): Kirneill, Danny, Lucas (team demo)

What was shown:

1. Current UI direction and what needs to be built next

2. Front end scoring behavior and the gaps found during testing

3. Early SQL work and schema direction for historical scores

4. Input validation behavior with simple test cases

Demo outcome: Demo confirmed progress, but scoring gaps and transcript export remain key blockers.

6. Quality and Testing Summary

Testing performed: Front end testing and basic validation checks.

Key findings: Scoring system gaps were found during front end testing and need fixes and re test.

Open items to track next sprint:

1. Close front end scoring gaps and verify with repeatable tests

2. Expand input validation tests, including boundary and edge cases

3. Export transcripts from videos in a repeatable way and document the process

7. Feedback Collected (Summary)

Feedback was focused on keeping the UI work coordinated, making scoring outputs consistent, and choosing a clear method for transcript export so integration can move forward.

8. Decisions Made

1. Hold a major group meeting dedicated to UI development and task breakdown

2. Prioritize fixing scoring gaps before adding new front end features

3. Move transcript export into a defined mini pipeline with documented steps

9. Backlog Updates and Next Sprint Preview

Next sprint focus:

1. UI meeting and UI task split

2. Scoring gap fixes and re test cycle

3. Transcript export workflow from videos

4. Continue SQL work for historical scores and schema sharing

5. Add more input validation and edge case tests

10. Action Items

Action Item	Owner	Due	Success Metric
Schedule and run UI development meeting, then assign UI tasks	Kirneill	Before next scrum	UI plan and task list shared
Fix scoring gaps found in testing, then re test	Danny	Before next scrum	Stable scoring outputs in tests
Export transcripts from videos and document steps	Goncalo	Before next scrum	1 to 2 videos processed end to end
Continue SQL coding and share schema notes with the team	Lenyn	Before next scrum	Schema notes and queries committed
Improve input validation and add edge case tests	Lucas	Before next scrum	More test cases and fewer input failures

11. Risks

1. Schedule conflicts due to multiple class team projects

2. Transcript extraction complexity may delay integration work

3. Scoring fixes may require multiple test cycles

12. User Stories Worked on

5 story points. These points covered SQL table creations. Checking on Primary and Foreign keys. Choose the right attributes. Establish constraints such as NOT NULL or UNIQUE or DEFAULT. Insert sample data in the tables